MNF 2024-25 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2024_V04 (from FY2023-24)	Sloyan	Multiyear: Linking East Australian Current dynamics and submarine canyon geomorphology to marine ecosystem hotspots	CSIRO	Friday, 7 June 2024	Wednesday, 3 July 2024	Sydney	Brisbane	27
		IN2024_V04 Demobilisation		Thursday, 4 July 2024	Thursday, 4 July 2024	Bris	bane	1
IN2024_P05		Port Period		Friday, 5 July 2024	Sunday, 7 July 2024	Bris	Brisbane	
IN2024_T02	MNF	Transit to shipyard	MNF	Monday, 8 July 2024	Tuesday, 23 July 2024	Brisbane	Singapore	16
IN2024_P06	MNF	Dry Docking/Mid-Life Refit	MNF	Wednesday, 24 July 2024	Friday, 6 September 2024	Singapore		45
IN2024_T03	MNF	Transit from shipyard	MNF	Saturday, 7 September 2024	Thursday, 26 September 2024	Singapore	Hobart	20
1112024 007		Port Period		Friday, 27 September 2024	Saturday, 26 October 2024	Hobart		30
IN2024_P07		IN2024_E01 Mobilisation		Sunday, 27 October 2024	Sunday, 27 October 2024	Hobart		1
IN2024_E01	MNF	Sea trials & calibrations		Monday, 28 October 2024	Thursday, 7 November 2024	Hobart		11
IN2024_P08		IN2024_E01 Demobilisation		Friday, 8 November 2024	Friday, 8 November 2024	Hobart		2
		Port Period		Friday, 18 October 2024	Saturday, 26 October 2024	Hobart		9
		IN2024_V05 Mobilisation		Sunday, 10 November 2024	Tuesday, 12 November 2024	Hobart 3		3
IN2024_V05	Little	Multi-year: Untangling the causes of change over 25 years in the southeast marine ecosystem - Voyage 3	CSIRO	Wednesday, 13 November 2024	Friday, 13 December 2024	Hobart	Hobart	31
IN2024_P09		IN2024_V05 Demobilisation		Saturday, 14 December 2024	Saturday, 14 December 2024	Hobart		1
	MNF	Long Maintenance Period		Sunday, 15 December 2024	Thursday, 13 February 2025	Hobart		61
IN2025_E01	MNF	Sea trials & calibrations		Friday, 14 February 2025	Monday, 3 March 2025	Hobart		18
IN2025_P01		Port Period		Tuesday, 4 March 2025	Wednesday, 5 March 2025	Hobart		2
IN2025_V01		IN2025_V01 Mobilisation		Thursday, 6 March 2025	Friday, 7 March 2025	Hobart		2
	MNF	Collaborative Australian Postgraduate Sea Training Network (CAPSTAN)		Saturday, 8 March 2025	Monday, 17 March 2025	Hobart	Hobart	10
IN2025_P02		IN2025_V01 Demobilisation		Tuesday, 18 March 2025	Tuesday, 18 March 2025	Hobart		1
		Port Period		Wednesday, 19 March 2025	Sunday, 23 March 2025	Hobart		5
		IN2025_V02 Mobilisation		Monday, 24 March 2025	Tuesday, 25 March 2025	Hobart		2
IN2025_V02	Shadwick	Multiyear: Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership	IMOS	Wednesday, 26 March 2025	Wednesday, 16 April 2025	Hobart	Hobart	22
IN2025_P03		IN2025_V02 Demobilisation		Thursday, 17 April 2025	Saturday, 19 April 2025	Hobart		2
		Port Period		Sunday, 20 April 2025	Saturday, 26 April 2025	Hobart		7
		IN2025_V03 Mobilisation		Sunday, 27 April 2025	Monday, 28 April 2025	Hobart		2
IN2025_V03	Humphries	COAST-k – Clean Ocean Air Sampling upwind of Tasmania - kennaook	CSIRO	Tuesday, 29 April 2025	Sunday, 18 May 2025	Hobart	Hobart	20
IN2025_P04		IN2025_V03 Demobilisation		Monday, 19 May 2025	Monday, 19 May 2025	Но	bart	1
	Port Period			Tuesday, 20 May 2025	Friday, 23 May 2025	Hobart		4
		IN2025_V04 Mobilisation		Saturday, 24 May 2025	Monday, 26 May 2025	Hobart		3
IN2025_V04	Little	Multi-year: Untangling the causes of change over 25 years in the southeast marine ecosystem - Voyage 4	CSIRO	Tuesday, 27 May 2025	Saturday, 28 June 2025	Hobart	Hobart	33
IN2025_P05		IN2025_V04 Demobilisation		Sunday, 29 June 2025	Sunday, 29 June 2025	Hobart		1
		Port Period		Monday, 30 June 2025	Monday, 30 June 2025	Hobart		1