

### MNF 2026-27 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2026_E01	MNF	Sea Trials and Calibrations	MNF	1/07/2026	10/07/2026	Hobart	Hobart	10
IN2026_P05		Port Period		11/07/2026	13/07/2026	Hobart		3
IN2026_T03	MNF	IN2026_T03 Mobilisation		14/07/2026	15/07/2026	Hobart		2
		IN2026_T03 Transit	UTAS	16/07/2026	21/07/2026	Hobart	Brisbane	6
IN2026_P06		IN2026_T03 MNF Demobilisation		22/07/2026	22/07/2026	Brisbane		1
		Port Period		23/07/2026	25/07/2026	Brisbane		3
		IN2026_V04 Mobilisation		26/07/2026	28/07/2026	Brisbane		3
IN2026_V04	BOSTOCK	Quaternary evolution of the Darumbal and Woppaburra Sea Country in the Southern Great Barrier Reef	UQ	29/07/2026	21/08/2026	Brisbane	Brisbane	24
IN2026_P07		IN2026_V04 MNF Demobilisation		22/08/2026	22/08/2026	Brisbane		1
		Port Period		23/08/2026	25/08/2026	Brisbane		3
IN2026_V05		IN2026_V05 Mobilisation		26/08/2026	29/08/2026	Brisbane		4
	PASK	Next Generation of Ocean LIDAR for Australia	MQU	30/08/2026	10/09/2026	Brisbane	Brisbane	12
IN2026_P08		IN2026_V05 MNF Demobilisation		11/09/2026	11/09/2026	Brisbane	Brisbane	1
		Port Period		12/09/2026	14/09/2026	Brisbane		3
IN2026_T04	UTAS	IN2026_T04 mobilisation	UTAS	15/09/2026	16/09/2026	Brisbane		2
		IN2026_T04 CAPSTAN		17/09/2026	26/09/2026	Brisbane	Fiji	10
IN2026_P09		Port Period		27/09/2026	27/09/2026	Fiji		1
		IN2026_V06 Mobilisation		28/09/2026	28/09/2026	Fiji		1
IN2026_V06L1	Sloyan	The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 1	CSIRO	29/09/2026	6/11/2026	Fiji	Auckland	39
IN2026_P10		Port Period		7/11/2026	10/11/2026	Auckland		4
		IN2026_V06 Leg 2 mobilisation		11/11/2026	11/11/2026	Auckland		1
IN2026_V06L2	Sloyan	The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 2	CSIRO	12/11/2026	16/12/2026	Auckland	Hobart	35
IN2026_P11		IN2026_V06 Demobilisation		17/12/2026	17/12/2026	Hobart		1
	MNF	Short Maintenance Period		18/12/2026	1/01/2027	Hobart		15
IN2027_E01	MNF	Sea Trials and Calibrations	MNF	2/01/2027	7/01/2027	Hobart	Hobart	6
IN2027_P01		Port Period		8/01/2027	10/01/2027	Hobart		3
		IN2027_V01 Mobilisation		11/01/2027	15/01/2027	Hobart		5
IN2027_V01	RINTOUL	Multidisciplinary Investigations of the Southern Ocean (MISO-2): Linking physics, biogeochemistry, plankton, aerosols, clouds, and climate	CSIRO	16/01/2027	13/03/2027	Hobart	Hobart	57
IN2027_P02		IN2027_V01 MNF Demobilisation		14/03/2027	14/03/2027	Hobart		1
		Port Period		15/03/2027	23/03/2027	Hobart		9
IN2027_V02	HILL	IN2027_V02 Mobilisation		24/03/2027	26/03/2027	Hobart		3
		Characterising the newly expanded Macquarie Island Marine Park	UTAS	27/03/2027	2/05/2027	Hobart	Hobart	37
IN2027_P03		IN2027_V02 MNF Demobilisation		3/05/2027	3/05/2027	Hobart		1
		Port Period	MNF	4/05/2027	7/05/2027	Hobart		4
IN2027_V03		IN2027_V03 mobilisation	MNF	8/05/2027	11/05/2027	Hobart		4
	SHADWICK	Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership	CSIRO	12/05/2027	27/05/2027	Hobart		16
IN2027_P04		IN2027_V03 Demobilisation		28/05/2027	28/05/2027	Hobart		1
	MNF	Long Maintenance Period	MNF	29/05/2027	25/06/2027	Hobart		28
IN2027_E02		IN2027_E02 Mobilisation		26/06/2027	26/06/2027	Hobart		1
	MNF	Sea Trials and Calibrations	MNF	27/06/2027	7/07/2027	Hobart		11

Port period incl LMP	Ship days in port	76
Voyage mob/demob days	Ship days for the delivery of research voyages	268
Trials and Cals	MNF Trials and Calibration Voyages	21
		<b>365</b>

Updated 13/02/2024